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Kathleen Rogacki, Case Manager : .
NJDEP-BCM _ ,
401 East State Street, PO Box 028
Trenton, NJ 08625-0028

Re:  Quarterly Remedial Progress Report
Tidewater Baling .
26 St. Charles Place
Newark, NJ
NIJDEP Case #92036 S
BEI Job #99186 |

t

Dear Ms. Rogacki:

Brennan Env1ronmental Inc. (BEI) is pleased to provide this Remedial Progress Report for the |
remedial activities that have been conducted at the subject property since BEI’s May 2,

~ 2001Progress Report was submitted to you.

The subject property has been cleared of all metal scrap that was stored in the area to be
remediated. Therefore, the property is now in a condition where site remediation may
commence. It is BEI’s understanding that the NJDEP’s May 17, 1995 approval correspondence .
of the 1995 Remedial Action Work Plan (RAWP), prepared by Environmental Waste
Management Associates (EWMA), is the most recent NJDEP correspondence that provides
guidance on the cleanup of the site. It is also BEI’s understanding that the NJDEP identified this
correspondence in the February 15, 2001 meeting at the NJDEP as the document to refer to for
the continued remediation of the subject property. According to the EWMA RAWP, the Non-
Residential Direct Contact Cleanup Criteria (NDCC) was proposed to be the cleanup standard
for soil since the Residential Direct Contact Cleanup Criteria was estimated to not be
economically feasible. The NJDEP acknowledged that the cost to remediate the subject property
to the more stringent Residential Direct Contact Criteria would be “prohibitive,” and
conditionally accepted use of the NDCC in the NJDEP’s May. 17, 1995 RAW approval

correspondence.

Prior to initiation of excavation activities, BEI requests confirmation that the NJDEP accepts
application of the NJDEP NDCC to the subject case. If so, BEI proposes to remediate to this
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standard-and obtain a Deed Notice for the property. Further, BEI proposes a 100,000 part per
million (ppm) site wide standard for total petroleum hydrocarbons (TPHC). If this standard is
acceptable, then soils will be remediated to this standard, and then Tidewater Baling Corp. would
ensure that the use of the property be restricted to non-residential or compatible use, and that
access to the site be restricted in accordance with the May 17, 1995 NJDEP correspondence.

The subject property is an ideal location for implementing the aforementioned TPHC standard.
Specifically, ground water sampling results have never indicated the presence of impacts due to
site usage; the site is underlain by a cobblestone barrier, which appears to have prevented surface
spills from seeping deeper than a few feet from site grade; and the site is located in a revitalized
neighborhood that is rebounding with new construction. Redevelopment of the subject property,
which would be accelerated by the approval of tlus cleanup, would greatly improve the character
of this nelghborhood ;

Ironbound Stadium Scoreboard Area Soil Pile

BEI contacted Ms. Mary Ann Adjepong, Assistant Director of the Newark’s Department of
Engineering on several occasions by phone and has followed up with correspondence to obtain
information regarding the disturbance of soils at the Ironbound Scoreboard Area. To date, BEI
has received no information from Ms. Adjepong or the Newark Department of Engineering.

Soil Erosion Permit

‘Please be advised that BEI has prepared a Soil Erosion Permit. The permit is required by the

City of Newark for areas of disturbance greater than 5,000 square feet. The permit will be
submitted to the Newark Department of Engineering, upon confirmation that the NDCC may be
utilized at the site.

Implementation Schedule

‘The following is an updated impiementation schedule with important events included to create a

timeline. Implementation of soil excavation will be subject to NJDEP and Tldewater s
agreement of an approved soil cleanup criteria. :

Stitus or anticipated | Task
completion date
Complete Sample existing monitoring wells
Complete Meeting at NJDEP. :
Complete Tidewater Bailing starts to decommission site by removing all scrap and
debris.
Complete Negotiations for sale of subject property cease, transaction cancelled.
Pending Receive information from Newark Engineering Department regarding
’ status of scoreboard soil pile
Pending .| Schedule soil removal for Ironbound Stadium scoreboard area soil pile
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Status or anficipated | Task
co’E’@pletibli daté )
Complete Tidewater to complete scrap removal
On hold Soil Erosion Permit to be submitted to Newark Engineering
6/11/01 Submit Quarterly Progress Report _
| _ _Onhold | Newark Engineering estimated approval date of Soil Erosion Permit | _ |
*7/9/01 Schedule excavating contractor
*8/2/01 Begin install of erosion control measures
*8/23/01 Obtain underground utility mark outs; notify NJDEP of work schedule
at site :
*9/1 to 9/30/01 Perform excavation activities as per an approved RAW as well as pos
excavation soil sampling; submit samples to laboratory.
*10/24/01 Receive post excavation soil sample results
*11/1 to 12/30/01 | Prepare Remedial Action Report '
*1/2/02. Submit Remedial Action Report to the NJDEP for review.

*These anticipated dates assume approval; of the NDCC by July 1, 2001 -

Please call me at our East Hanover office to discuss the issues in this letter

“

Sincerely,
Brennan Environmental, Inc.

@

* Peter Ficuciello, Project Manager

cc:  Alan Shapiro
Richard Levao, Esq., Drinker Biddle & Shanley LLP
Mary Ann Adjepong, P.E., Newark Engineering Department
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